



MAY 7 – May 22, 2022

Construction Updates

SATURDAY, MAY 7 – NO WORK

SUNDAY, MAY 8 – NO WORK

MONDAY, MAY 9 – (West Side) Foundations Excavation; Chop Rock for Beams (East Side) Excavation for Pedestrian Bridge; Install New Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street
New York, NY 10021

Impact: Noise and vibration; northbound FDR right lane closed

TUESDAY, MAY 10 – (West Side) Foundations Excavation; Chop Rock for Beams (East Side) Excavation for Pedestrian Bridge; Install New Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

WEDNESDAY, MAY 11 – (West Side) Foundations Excavation; Chop Rock for Beams (East Side) Excavation for Pedestrian Bridge; Install New Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

THURSDAY, MAY 12 – (West Side) Foundations Excavation; Chop Rock for Beams; Install Button Piers (East Side) Excavation for Pedestrian Bridge; Install New Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed



MAY 7 – May 22, 2022

Construction Updates

FRIDAY, MAY 13 – (West Side) Foundations Excavation; Chop Rock for Beams; Install Button Piers (East Side) Install Rebar for Pedestrian Bridge; Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM **Location:** 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

SATURDAY, MAY 14 – NO WORK

SUNDAY, MAY 15 – NO WORK

MONDAY, MAY 16 – (West Side) Chop Rock for Beams; Install Button Piers (East Side) Install Rebar and Pour Footings for Pedestrian Bridge; Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM **Location:** 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

TUESDAY, MAY 17 – (West Side) Chop Rock for Beams; Install Button Piers (East Side) Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM **Location:** 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

WEDNESDAY, MAY 18 – (West Side) Chop Rock for Beams (East Side) Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM **Location:** 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed



MAY 7 – MAY 22, 2022

Construction Updates

THURSDAY, MAY 19 – (West Side) Chop Rock for Beams (East Side) Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

FRIDAY, MAY 20 – (West Side) Chop Rock for Beams (East Side) Install Temporary Pedestrian Ramp

Time: 11:00 PM – 7:00 AM

Location: 541 East 71st Street,
New York, NY 10021

Impact: Noise and vibration; southbound FDR exit 13 closed;
northbound FDR right lane closed

SATURDAY, MAY 21 – NO WORK

SUNDAY, MAY 22 – NO WORK
